
Macro View of COT Priority Projects from May 2010 Ranking, as of January 2011 
 

 

COT Priority Project Name 

COT 

Rank 

 

Related Business Deliverable 

 

Projected Delivery Date 

 

Revised Delivery Date 

ELECTRONIC FILING     

  -- CCI 1 Infrastructure/ESB/Central Case Index 7/8/2010 COMPLETED 

  -- CDR 1 Infrastructure/ESB/Central Document 

Repository 

10/11/2010 COMPLETED 

  -- Payment Portal 1 Infrastructure/Payment Portal/PayPal COMPLETED COMPLETED 

  -- Payment Portal 1 Infrastructure/Payment Portal/BofA TBD  

  -- Electronic Document Access 4 None listed   

AJACS GJ CMS      

  -- Enhancements (near term) 1 GJ AJACS/Release 3.5 2/28/2011  

  -- Enhancements (longer term) 1 GJ AJACS/Future Releases 9/1/2011  

  -- Reports 1 GJ AJACS/Statistical Reports 2/28/2011  

LJ EDMS     

  -- Central Repository 2 COMPLETED COMPLETED COMPLETED 

 --  LJ Document Briefcase  3 Contained in Bench Automation 2/28/2011  

  -- Disconnected Scanning 3 COMPLETED COMPLETED COMPLETED 

LJ CMS     

  -- Development 2 LJ AJACS/Deliver AZTEC Replacement 3/31/2011  

  -- LJ CMS Pilot(s) 3 LJ AJACS/Implement Pilot Courts 8/30/2011  

  -- LJ CMS Rollout 4 LJ AJACS/Statewide Rollout 4 yrs from pilot end  

JOLTSAZ     

  -- Statewide Needs Assessment 2 JOLTSaz/JNA Statewide TBD  

  -- Development 2 JOLTSaz/Rural Release TBD  

  -- Pilot 3 JOLTSaz/Pima Release 7/5/2011  

  -- Rollout 4 JOLTSaz/Rural Release/Implement Rurals TBD  

  -- Phase 2 Development 5 None listed TBD  

PROBATION CASE ACCESS/ 

INTEGRATION 

    

 -- AJACS/APETS 2 

GJ AJACS/Future Releases/APETS 

Integration 9/1/2011  

 -- AJACS/JOLTSaz 2 

GJ AJACS/Future Releases/JOLTSaz 

Integration 9/1/2011  

DEFENSIVE DRIVING  

PHASE II 

2 Defensive Driving Application 3/31/2011  

2 AZTEC/Release 1.5.5 COMPLETED 8/16/2010 COMPLETED 

JUDGE/BENCH 

AUTOMATION 

2 Bench Automation 2/28/2011 7/31/2011 

APETS ENHANCEMENTS 4 None listed   

 


